

Oundle Neighbourhood Development Plan Consultation Timeline as at 12th September 2014

Consultation activity from January 2014	Owner	Jan-14	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan-15	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan-16
Launch of Oundle's plan with community		NPWP																								
Call for sites		NPWP	NPWP	NPWP	NPWP	NPWP	NPWP	NPWP	NPWP																	
Business event				NPWP	NPWP																					
Young Person's event					NPWP																					
1-day workshop to develop NP questionnaire (to help identify options for the plan, rather than focus on issues)										Shaping Communities (Sue)																
Older person's event									NPWP	NPWP																
Working Party consultation on questionnaire framework and relevant amendments										Shaping Communities (Sue)																
Design and printing of questionnaire/ uploading to SNAP/ Survey Monkey												NPWP														
Publicity, distribution, completion and collection of questionnaires												NPWP	NPWP													
Questionnaire feedback data input, analysis and reporting														AMTI (potentially)												
Consultation feedback exhibition														NPWP												
Consultation with land owners based on emerging site options (informed by TPP study and NDP questionnaire on housing location preferences)														NPWP	NPWP											
Sustainability Appraisals of sites - ongoing					NPWP	NPWP	NPWP	NPWP	NPWP	NPWP	NPWP	NPWP	NPWP	NPWP	NPWP											
Consultation on draft options for Plan																NPWP										
Write the Neighbourhood Plan																	Shaping Communities (Sue)									
Prepare for Statutory Consultation (Reg 14)																	NPWP									
Statutory consultation (min 6 weeks)																	NPWP	NPWP								
Make changes to Plan where required																				Shaping Communities (Sue)						
Submission of Plan for publicity by LPA																					NPWP					
LPA Reg 16 publicity																						ENC	ENC			
Plan examination																								Independent examiner		
Support Referendum publicity																									NPWP	
Referendum																										ENC

- NPWP
- AMTI (potentially)
- Maroon Planning (Alex)
- Shaping Communities (Sue)
- ENC
- Independent examiner

